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17 July 1970

7327

25X1 Subjeects Contract (657)-12846 Follow-On EMR ,/////
Monthly Technical Progress Report
Period Ending 30 June 1970 {jE;””w

Dear Burt:

- In fulfiliment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 76.

Regends,

JMivg Jim

Enel,
STATINTL cet SPO w/2 cys. encl,
ASPO y. encl,

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060059-2



Approved gy Release 2002/10/16 : CIA-RDP72B0Qg$4R000400060059-2

ELECTROMAGNETIC RECONNATSSANCE SYSTEMS
MONTHLY LETTER REPORT NO. 76 (U)

1940-L-76

PERIOD ENDING: 30 JUNE 1970
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This is the seventy-sixth (76) monthly letter report listing
the remaining open items attendant to the procurement of
additional Electromagnetic'Reconnaissance Systems (EMR).
(Mareh 1970) '

FOLLOW-ON EMR PROGRAM-STATUS OF OUTSTANDING ITEMS

BASIC CONTRACTUAL OBLIGATIONS

W/S Ttem V - CONFIGURATION RECORDS

Will be submitted for acceptance under the
Contractor's final (close-out) voucher,

Complete - Not delivered

- i e e wa o awee man emw  wmm e mae M emr e mas emm e

ECP 19440-29 SCL MEMORY NOISE & LOGIC RETROFIT

One (1) remaining spare assembly "Stabilizers and
Drive Assemblies Wired" (TI P/N su206h-2,[ 1  STATINTE
902720A02) is in the process of being modified by

: the Subcontractor, | |

STATINTL [ |- This item had a contemplated delivery

S to AT of 15 July 1970. (%)

STATINTL (#) On 7 July 197 delivered the above
Stabilizer sand Drive Assembly to :
Unit subsequently accepted byﬁ ' g¥ﬁﬂ“¥k
consigned to the Contractor's SKRA under

Vo. No. 552l dated 16 July 1970.

Note: All supplementary Contractual requirements (ECP's)
now completed & will be deleted from subsequent

reports. . . STATINTL

APPROVE]

 Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060059-2



2 Jo 2 e3ud

Approved For I@Iease 2002/10/16 : CIA-RDP72BOO46L€000400060059-2

— o — - - -

LIST NO. SEQ. # PT, NO. NOMENCLATURE QTY REMARKS EDD SHIP INFORMA,
Q A ho 1 LW i YaY hid [adaYatal + haYaFa¥
-l——k@Qﬂ-Ee——Btﬁﬁ'ﬁﬁH‘ba5u TRMD I (=9 2 v rOToT O80T
LS50y -
L 02,600 5Lh2065-1 Sense Card 1 ASPO enters this item 9/30 770 ()
. ’ Assem, on DCN E67-1L7 S/B , ‘
List I I/N 024,600 )
0231101 G 2606 ——Stablitirer—— 1 ——A4SPO-enters—R/N-as—————3/20 Yo, 5108b0-PSO—
Agseme- —ShPobh=t—en—DEN—TF68 =it
’ S/ABPANSh206=2—BCeN—
623
Al 20030 Canl Qo Oan Syt T 2 [T A 7.Y Yo 5212 +5.PSN
oA~ TV LUL PZATLS = S faa 2 N CUTIC IO De O » T [~ =~ g s v
oL 200180 CAnl. Q2 o et T 2 L. /70 Vo 5313 +a PSSO
ple) A AL = AT A A e | TITCT OO UTIT Sy U e = tpgt
(#) As previously reported the supplienr (

of the Sense Card Assembly has advised
of technical problems - See letter
dated 25 June 1970 (Exhibit "AM)
attached hereto,

As a result of gaid problems ls now STATINTL -
estimating a 30 Sept. 1970 de very date -

AT will continue to expedite so as to

provide the earliest possible delivery of -

this item,
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STATINTL - EXHTBIT "AM

L]

June 25, 1970
S. 0. 2214

STATINTL : ‘ In reply, refer to:
' 77-1/2214/1.IJM/70-51

§¥ﬁ¥m¥k Subject: |:|P,.O. 4740 - Sense Assembly Wired

Dear

A problem has arisen in the production of the above indicated
assembly. The sense amplifier modules (P/N 901331) in this
assembly are operating imprcperly, i.e., picking up incorrect
data from the sense signals from the core stack. This problem
is a marginal one, changing with temperature varlatlons, sup-
ply voltage changes, etc.

The problem is due to the use of a too-fast transistor type
STATINTL (2N2369A) as a replacement for the EMSP 050400 transistor used

in previous assemblies of this type. This substitution was

made to expedite the schedule for this assembly and reduce costs,

STATINTL 87— request.

[;:gis currently completing the evaluation of this problem to
i etermine what type of transistor is a satisfactory replacement
Rl WO for the EMSP 050400. When this is determined and approval of
STATINTL the part received from[:::::;:]will build a new set of sense
amplifier modules (Qty. = 13) at our cost and remove the old-
: modules from the sense assembly and install the new ones, thus
completing the sense assembly. Estimated schedule delay for

this is approximately two to three months. STATINTL
Verw trulv vours, 77
STATINTL
LJIM/cb
CC:
i,.
(2) File
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